
Federal Communications Commission
Washington, D.C. 20554

December 20, 2006

By Facsimile and First-Class Mail

John D. Logan DA 06-2558
Southern Communications Services Inc.
d/b/a SouthernLINC
600 University Park (Suite 400)
Birmingham, AL 35209

Re: Request for Waiver and Extension of 800 MHz SMR Construction Requirements, Southern 
Communications Services Inc. (d/b/a SouthernLINC), FCC File No. 0002535203

Dear Mr. Logan:

This letter addresses the above-captioned Request for Waiver and Extension of 800 MHz 
Specialized Mobile Radio (SMR) Construction Requirements (Waiver Request), filed by Southern 
Communications Services Inc., d/b/a SouthernLINC, (Southern) on March 20, 2006, seeking waiver of 
the construction requirements in Section 90.685 of the Commission’s rules1 as they apply to Southern’s 
800 MHz SMR U-block Atlanta economic area (EA) license (U-block license).2 Specifically, Southern 
requests an extension of time to construct until the completion of the 800 MHz band reconfiguration for 
Wave 3 or alternatively, until the completion of the 800 MHz band reconfiguration within all of the 
National Public Safety Planning Advisory Committee (NPSPAC) Region(s) covered by its U-block 
license.3 As discussed below, we grant Southern’s alternative Waiver Request.

The Commission may grant 800 MHz SMR EA licenses for ten-year terms,4 but those licenses 
also have construction requirements that must be satisfied within five years of the initial license grant.  
Specifically, within three years of license grant, a licensee must construct and place into operation enough 
base stations to provide coverage to at least one-third of the population of the licensed area; and within 
five years of license grant, the licensee must provide coverage to two-thirds of the licensed area 
population.  EA licensees may, in the alternative, provide substantial service to their markets within five 
years of the initial grant of their license.5 Failure to meet these construction requirements results in 
forfeiture of the entire EA license.6

The Commission granted Southern its U-block license on March 21, 2001, with a five-year 
construction deadline of March 21, 2006.  In March 2002, the Commission initiated a rule making 
proceeding to respond to growing concern that cellular-architecture 800 MHz land mobile, and 800 MHz 
cellular systems were causing interference to public safety and other 800 MHz licensees using “high-site” 

  
1 47 C.F.R. § 90.685.  
2 See File No. 0002535203 (Waiver Request).  The call sign of the U-block license is WPSA361. 
3 Id. at 1.  Southern’s U-block license encompasses portions of NPSPAC Region 10 (Georgia); Region 1 (Alabama); 
and Region 31 (North Carolina).
4 47 C.F.R. § 90.685(a).  
5 47 C.F.R. § 90.685(b).  For purposes of Section 90.685, “substantial service” is defined as “service which is sound, 
favorable, and substantially above a level of mediocre service.”  Id.
6 47 C.F.R. § 90.685(d).  



- 2 -

architecture.7 To resolve the problem, cellular architecture and high-site architecture systems are being 
spectrally segregated in the 800 MHz band.8 This “rebanding” requires some 800 MHz incumbents to 
modify their systems to operate on replacement channels specified by the 800 MHz Transition 
Administrator (TA).

The Commission, in the Rebanding Report and Order, envisioned a situation where a licensee 
would face both a pending construction deadline and pending relocation.  Specifically, the Commission 
stated that, because the 800 MHz rebanding will occur incrementally in fifty-one geographic “NPSPAC” 
regions, 

“[s]ome incumbent 800 MHz licensees may face construction deadlines 
prior to their being scheduled for relocation.  To resolve this issue we 
will allow licensees which are ready to construct and waiting only for 
assignment of their new channel to submit a waiver request 
demonstrating that they have commenced construction, e.g., have on 
hand, or have placed a firm order for, non-frequency sensitive 
equipment, have erected a tower, obtained a commitment for tower 
space, etc.”9

Further, the Commission stated that an incumbent licensee may seek extension “of the construction period 
until (a) six months after the TA has specified a channel or channels if that channel or those channels can 
be used in advance of band reconfiguration in the region, without causing interference; or (b) if its 
(newly-assigned) channel(s) cannot be activated without interference to other systems, then, six months 
measured from the date band reconfiguration is completed in the relevant NPSPAC region(s).”  The 
Commission also stated that its waiver rules will apply and that any waiver request will be evaluated 
particularly on how well the licensee establishes “good cause” for granting such a waiver.10

In seeking a waiver and extension of time of its five-year construction deadline for its U-block 
license, Southern argues that grant of its Waiver Request would provide relief from an inequitable and 
unduly burdensome obligation and that the Commission should not enforce the construction deadline 
because the 800 MHz band reconfiguration has presented a unique set of circumstances for Southern.11

Southern states that it cannot currently construct any base stations using its U-block frequencies because 
these channels will be encumbered throughout the rebanding process.12 Specifically, Southern asserts that 
its relocation agreement13 with Sprint Nextel allows site-based incumbent licensees (including Sprint 
Nextel and General Category licensees, including public safety licensees) to operate on the U-block 
frequencies until completion of the 800 MHz band reconfiguration, at which time Southern will receive

  
7 See Improving Public Safety Communications in the 800 MHz Band, et al., WT Docket 02-55, Notice of Proposed 
Rule Making, 17 FCC Rcd 7169 (2002).
8 Improving Public Safety Communications in the 800 MHz Band, et al., Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, WT Docket No. 02-55, et al., 19 FCC Rcd 14969 (2004) 
(Rebanding Report and Order).  
9 Rebanding Report and Order, 19 FCC Rcd at 15079 ¶ 205 (footnote omitted).
10 Rebanding Report and Order, 19 FCC Rcd at 15079 ¶ 206 (citing 47 C.F.R. § 1.925).  Pursuant to Section 1.3, the 
Commission may waive its rules if there is “good cause” to do so and if certain other criteria are satisfied.  47 C.F.R. 
§ 1.3.  See also Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164 (D.C. Cir. 1990).  In the context of 800 
MHz Rebanding, the Commission defines “good cause basis” as a showing that the licensee would have constructed 
but for the fact that the band reconfiguration would affect its proposed facilities.  Rebanding Report and Order, 19 
FCC Rcd 15079 at ¶ 206. 
11 Waiver Request at 4.
12 Id. at 2.
13 See Rebanding Report and Order, 19 FCC Rcd 15058, at ¶167.
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replacement frequencies in the Enhanced SMR (ESMR) band.14 Southern states that it had equipment on 
hand and had identified sites to construct its U-block frequencies prior to its March 21, 2006 construction 
deadline, but could not construct because of the incumbency of Sprint Nextel and because of the 800 
MHz rebanding proceeding.15 Furthermore, Southern reasons that because its U-block frequencies will be 
in continual use by site-specific incumbent licensees during the 800 MHz band reconfiguration, an 
extension of time to construct until it receives its replacement channels would not frustrate the 
Commission’s goal of ensuring that the U-block frequencies associated with WPSA361 be used 
efficiently.16

We grant Southern’s alternative Waiver Request because we find that Southern faces the situation 
that the Commission envisioned and provided for in the Rebanding Report and Order. Consistent with 
the guidance in the Rebanding Report and Order, we find that Southern has taken steps to be ready to 
construct its system by having equipment on hand and locations determined for the use of its U-block 
frequencies and is waiting for assignment of its new channels.17 Further, we find that requiring Southern 
to construct facilities prior to reconfiguration would not be in the public interest because it would result in 
the type of interference the Commission sought to resolve in the Rebanding Report and Order.18 Finally, 
we note that Southern’s alternative Waiver Request is actually six months less time than what is 
prescribed in the Rebanding Report and Order for licensees that would cause interference using 
replacement channels (i.e., Southern requests an extension only until the completion of rebanding in the 
NPSPAC regions that cover its U-block license and not an additional six months after such time).

For the reasons stated above, we find good cause to grant Southern its Waiver Request, pursuant 
to section 1.925 of the Commission’s rules, and as outlined in the Rebanding Report and Order by 
extending the five-year construction deadline for license WPSA361.  Specifically, we extend the five-year 
construction deadline until the completion of the 800 MHz band reconfiguration within all of the 
NPSPAC Regions covered by license WPSA361.  This action is taken under delegated authority pursuant 
to section 4(i) of the Communications Act, as amended, and sections 0.331 and 1.925 of the 
Commission’s rules.19

Sincerely,

Thomas P. Derenge
Deputy Chief, Mobility Division
Wireless Telecommunications Bureau

  
14 Waiver Request at 2-4.
15See Supplemental Attachment filed October 19, 2006 (File No. 0002535203).  
16 Id. at 3.
17 Rebanding Report and Order, 19 FCC Rcd at 15079 ¶ 205 (footnote omitted).
18 Southern states that its U-block frequencies will be in use until the end of the 800 MHz rebanding process and 
until such time, construction by Southern would cause interference to existing systems.
19 47 U.S.C. § 154(i), 47 C.F.R. §§ 0.331, 1.925.


